

PROPOSAL NO. FST/2026/ASRLM-MDA/01

Digital Field Operations & RBAC Management System

A unified Android & Web platform for workforce attribution, claim verification, and disbursement governance.

SUBMITTED TO

ASRLM — Mandia Block

Assam State Rural Livelihoods Mission

DATE OF ISSUE

25 May 2026

Validity: 30 days

A governed, auditable platform for the field.

Fillosoft proposes an end-to-end digital system that lets ASRLM Mandia field workers log activity from the ground while supervisors verify, approve, and disburse claims through a centralized web console — with photographic proof, role isolation, and digitally signed payout records preserved for every transaction.

PROJECT OBJECTIVES

ENGAGEMENT SNAPSHOT

DURATION

~4 Weeks

PLATFORMS

Android + Web

INVESTMENT

₹45,500

USER ROLES

4 (RBAC)

01

Eliminate Paper-Based Claims

Replace manual claim registers with a tamper-evident digital workflow.

02

Verifiable Field Activity

Geo-tagged, time-stamped photographic proof for every submission.

03

Role-Bound Authority

Four-tier RBAC separates registration, verification, and disbursement.

04

Audit-Ready Reporting

Excel and digitally signed PDF exports for compliance review.

One workflow, two coordinated surfaces.

The field application captures evidence at source. The web console governs identity, rates, verification, and payout — sharing a single source of truth.

PILLAR A

Field Workers Android Application

A focused mobile app for registered workers to record activity, attach geo-tagged proof, calculate claim values, and route submissions to a designated verifier.

- Secure login
- Photo proof upload
- Verifier routing
- Rate-based claims
- Custom work requests
- Claim history

PILLAR B

Centralized Admin Web Console

A dynamic, role-aware web platform that orchestrates user provisioning, rate-master management, multi-stage claim review, and audit-grade reporting.

- 4-tier RBAC
- Verification queue
- Excel / PDF export
- Master data control
- Payout orchestration
- Signed reports

Built for workers in the field, not at a desk.

01 · AUTH

Secure User Login

Credential-based sign-in restricted to field workers provisioned by the Admin.

03 · RATES

Pre-Defined Rate Database

Select a work category, view its per-unit rate, enter units completed — total is calculated automatically.

05 · CUSTOM

Custom Work Requests

If a category is missing, the worker can describe the work manually and submit it for Admin approval.

02 · CLAIM

Work & Commission Module

Log daily and monthly activities — meetings held, beneficiaries organized — toward salary or commission claims.

04 · PROOF

Media Proof Upload

Mandatory geo-tagged, time-stamped photographic evidence attached to every claim.

06 · ROUTING

Verifier Selection

A designated Verifier is selected from a dropdown at submission time, locking the review path.

CLAIM LIFECYCLE

Tracked from submission to disbursement.

01	Submitted	awaiting verifier
02	Modified	synchronized copy
03	Verified	routed to approver
04	Approved / Paid	payout posted

Workers see live status — Approved, Pending, or Modified — on a dedicated dashboard.

Four roles. Strictly separated authority.

Every action in the system is bound to a role. No user can perform a function outside their scope.

ROLE 01

Super Admin

SYSTEM OWNER

Full system control with unrestricted visibility across every module.

- System configuration
- Master data governance
- Role assignment overrides
- Full audit trail access

ROLE 02

Admin

DATA & MANAGEMENT

Operational ownership of user provisioning and the rate master database.

- Register workers
- Register verifiers & approvers
- Manage work categories
- Set per-unit rates

ROLE 03

Verifier

MONTHLY REVIEW

Reviews assigned worker submissions monthly with the authority to edit claim details.

- Review assigned claims
- Edit or modify entries
- Create synchronized copy
- Route to Approver

ROLE 04

Approver

DISBURSEMENT AUTHORITY

Final reviewer with sole authority over payment release and payout status.

- Review verified claims
- Mark Processing
- Mark Paid
- Mark Rejected

Reports the auditor expects. Signatures the file requires.

Every payout, verification, and rate change is exportable in formats accepted across government audit and accounting workflows.

Excel (.xlsx) Exports

Granular, filter-ready data sheets for accounts and reconciliation teams.

PDF Reports

Print-ready, signed disbursement summaries and verification statements.

Captured at Registration

Admin, Verifier, and Approver signatures are captured or uploaded during user provisioning.

AUTO-EMBEDDED SIGNATURE FLOW

PDF reports carry the official's signature without manual handling.

01

Signature Captured

Uploaded as image during user registration.

02

Stored Against Role

Bound to Admin, Verifier, or Approver identity.

03

Auto-Embedded on Export

Stamped onto the PDF at the designated sign-off block.

04

Audit-Ready Output

Signed PDFs are filed alongside payout records.

Excel + PDF · Per-role signature binding · One-click export

A four-week delivery, milestone by milestone.

WEEK	PHASE	KEY ACTIVITIES	DELIVERABLE
01Days 1–5	Requirements & UI/UX Design	Stakeholder interviews · workflow mapping · wireframes · high-fidelity mockups · rate-master schema draft.	SRS + Design Sign-off
02Days 6–12	Backend & Web Console Build	Database setup · RBAC framework · Admin panel modules · rate management · verification & approval workflows.	Web Console Alpha
03Days 13–20	Android Application Development	Worker login · claim module · geo-tagged photo capture · custom requests · verifier routing · claim dashboard.	Beta APK + API
04Days 21–28	QA, Testing & Deployment	End-to-end QA · UAT with ASRLM team · signature & PDF export validation · production deployment · handover training.	Go-Live + Docs

Transparent investment. No hidden line items.

A single all-inclusive estimate covering development, infrastructure, and domain registration for the first year of operation.

LINE ITEM	TYPE	AMOUNT
Development Charges Android App + Web Console + RBAC + Reporting module	One-time	₹35,000
Server Cost Cloud hosting, database, and storage — first-year provisioning	Annual (approx.)	₹9,000
Domain Cost Domain registration and renewal — first-year	Annual (approx.)	₹1,500
Total Project Investment	ALL-INCLUSIVE	₹45,500

INVESTMENT SUMMARY

₹45,500

Total investment, exclusive of applicable taxes.

Development	₹35,000
Infrastructure	₹9,000
Domain	₹1,500

From Year 2 onwards, only server and domain renewal charges apply — billed at prevailing rates.

Phased payments tied to verifiable progress.

Infrastructure costs are settled upfront; development charges are released against three project milestones

MILESTONE 01 20% Advance Payment 20% of Development Charges plus 100% of Server & Domain costs, paid on proposal acceptance to initiate infrastructure setup. AMOUNT DUE ₹17,500 ₹7,000 dev + ₹10,500 infra	MILESTONE 02 40% Beta Delivery 40% of Development Charges, released on delivery of the Beta build — Web Console operational and Android APK shared for UAT. AMOUNT DUE ₹14,000 Development charges only	MILESTONE 03 40% Final Deployment Remaining 40% of Development Charges, due on production deployment, UAT sign-off, and handover of documentation and training. AMOUNT DUE ₹14,000 Development charges only
---	---	---

Acceptance of this proposal authorizes commencement.

Signed acceptance constitutes a binding work order for the scope, timeline, and commercials described in the preceding sections. Validity of this proposal: 30 days from date of issue.

FOR THE VENDOR

**Fillosoft Technologies
Private Limited**

AUTHORIZED SIGNATORY

DATE

Name: _____

Designation: _____

Seal & Stamp

Fillosoft Technologies Pvt. Ltd.

Proposal Ref · FST/2026/ASRLM-MDA/01 · Issued 25 May 2026

FOR THE CLIENT

ASRLM — Mandia Block

Assam State Rural Livelihoods Mission

AUTHORIZED SIGNATORY

DATE

Name: _____

Designation: _____

Official Seal

END OF PROPOSAL

Thank you for your consideration.