



**JAGYA CONSTRUCTION
HEAD OFFICE**

**Near 38, Panjabari Road Guwahati, Kamrup Metro(Assam),
781037**

GSTIN-18EEZPB1423R1ZS

Date: 25/09/2025

Email ID:- Dipankar Phukan 4 @ gmail. Com

Phone No:- 9365592542

Place:- 8486800193
North Lakhimpur

"CONTRACT AGREEMENT"

This Deed of Contract Agreement is made on this 25 Day of 09, 2025, at
Lakhimpur, Assam.

BETWEEN

Sri/Smt. Dipankar Phukan, S/D/W/O Shiva Phukan, aged
about years, Resident of

here in after referred to as the "FIRST PARTY/
OWNER"(which expression shall unless repugnant to the context or meaning thereof shall be deemed
to include his Heirs, Successors, Executors, Administrators, Legal Representatives, Nominee (s) and
Assign) of one part.

-AND-

JAGYA CONSTRUCTION, bearing GSTIN/UIN: 18EEZPB1423R1ZS, PAN No:
EEZPB1423R having its head office at Panjabari, Opposite Bipanan Kheta, P.O. & P.S.-
Panjabari, District- Kamrup (Metro), Guwahati-781037, Assam hereinafter referred to as the
"SECOND PARTY/CONTRACTOR" (which expression shall unless repugnant to the context or
meaning there of shall be deemed to include his Heirs, Successors, Executors, Administrators, Legal
Representatives, Nominee (s) and Assign) of the other part.

WHEREAS THE FIRST PARTY is the absolute owner of a property situated at Village/Town- Diga,
Pakumora Circle- Lakhimpur District Lakhimpur Sub-Division
Patta No. and Dag No: which is free
from all encumbrance, charges and /or claim.

Dipankar

NOW THE PARTIES HERE TO HERE BY mutually agree as follows:

Under this agreement between the FIRST PARTY and the SECOND PARTY, the SECOND PARTY agrees to undertake all the responsibilities assigned by the FIRST PARTY and completes them properly. The FIRST PARTY must ensure the arrangement of all necessary things such as water facility, labor accommodation, storage space for materials etc. In return, the FIRST PARTY will provide the agreed amount of money of Rs.....34,40,000/- *(thirty four lakhs forty thousand)* to the SECOND PARTY as per the agreement.

The Total Project Cost shall be paid by the FIRST PARTY to the SECOND PARTY in multiple installments as per the payment schedule detailed below. At the very onset, the FIRST PARTY shall pay 2% of the Total Project Cost as a Signing Amount, which shall not be refundable under any circumstances. Also the 1st installment which constitutes 35% of the total budget is to be paid within 3 months from the date of signing of the agreement or else the agreed upon budget will be subjected to an increase according to the market rate.

The Signing Amount shall serve as security against material price fluctuations and labor costs that may arise during the period of agreement. It shall further ensure that the SECOND PARTY will be able to continue construction at the same rate agreed upon during the signing of the agreement throughout the entire course of the project. Further more, against this Signing Amount, the SECOND PARTY shall provide comprehensive building documentation to the FIRST PARTY, including detailed Structural Drawings, Room Plans, Front Elevation designs and other relevant construction documents. The remaining balance of the Total Project Cost shall be paid in installments according to the construction phase completion as outlined below in the subsequent payment schedule.

The FIRST PARTY hereby deposits to the SECOND PARTY, the Signing Amount of Rs. (31/08/2025) 52,700/-..... which is not refundable also if the FIRST PARTY terminates the agreement any detail report of our operations will not be provided to the FIRST PARTY.

If the SECOND PARTY materially breaches any of the terms stipulated in this agreement, the FIRST PARTY may suspend further payments and terminate the agreement immediately upon written notice to the SECOND PARTY.

The Total Contract Amount of Rs. 34,40,000/-..... is inclusive of all standard materials, labor, and services as specified in the attached scope of work.

"An additional fee of 3% of the total project budget shall be applicable for a 3D Elevation Design if requested by the FIRST PARTY."

"The first installment payment must be credited to the SECOND PARTY's account no less than 5 to 7 business days prior to the scheduled project commencement date."

The time frame for work completion as specified in this agreement shall be strictly adhered to, subject only to extensions granted in writing or delays caused by factors beyond the reasonable control of the SECOND PARTY.

Dphuram

1. The FIRST PARTY is responsible for ensuring that all materials are adequately secured and protected for the SECOND PARTY's use in the construction of their residence.
2. The FIRST PARTY shall allocate a stock area measuring no less than 24*12 feet for the storage of construction materials such as cement, rod and Shuttering which will be needed until the project's completion, as well as an area of at least 12*16 feet for the accommodation of the laborers involved in the project.
3. The FIRST PARTY shall bear full responsibility for work place safety and compliance with all applicable health and safety regulations on the construction site, including but not limited to providing appropriate safety equipment and ensuring safe working conditions for all personnel present on site.
4. The FIRST PARTY shall be responsible for all soil filling requirements in the plinth or foundation area of the structure as per the approved construction drawings and specifications, including any additional filling necessitated by site conditions or engineering requirements.
5. The FIRST PARTY will have the responsibility of demolishing and clearing away any kind of prior structures like old houses, walls, trees etc. in the construction site before starting of the project by the SECOND PARTY making it fit for new Construction and provide a safe and secure passage for delivery of materials to the construction site. Also if any materials like stones are found while digging pits at the construction site then the FIRST PARTY should bear the complete responsibility to remove them from the Construction site.
6. After the initial conditions are met, the FIRST PARTY should make the 1st installment to the SECOND PARTY completely in order to begin the first stage of construction.
7. Following the execution and legal verification of this agreement, the SECOND PARTY shall furnish comprehensive building documentation to the FIRST PARTY, including detailed Room Plans, Front Elevation drawings, Structural Drawings, and a complete Project Estimate with specifications.
8. The FIRST PARTY can only make changes in the design or drawing of the house until the 1st stage of construction begins, although if any other change is requested by the FIRST PARTY after the finalized drawing is accepted by them, the FIRST PARTY will bear the full responsibility of the amount spent on reconstruction and renovation.
9. After the finalization of the Structural Drawing, the FIRST PARTY will not be allowed to make any changes to the structure. If additional materials are used, then the cost of the specified items will be heard by the FIRST PARTY.
10. In case of any material required for construction of the house, other than the goods mentioned in the agreement, then the FIRST PARTY shall bear the responsibility of additional amount spent in those materials.
11. The FIRST PARTY shall remit each phase-wise installment payment in full to the SECOND PARTY prior to the commencement of the subsequent construction phase. The SECOND PARTY reserves the right to suspend work until such payments are cleared without due.
12. In the case of completion of the work, no pressure shall be exerted on the SECOND PARTY by the FIRST PARTY, that the work has to be completed in advance against the time specified in the agreement.
13. If the FIRST PARTY has any kind of grievance in the construction of the house, then the same will be resolved through mutual discussion between both the parties.
 - In the case of construction of houses, the SECOND PARTY will do the work as it is in the design. If any changes are made it will be resolved through understanding between both parties.

Phukon

- If other goods are used by the SECOND PARTY or supplied low quality materials against the products mentioned in the agreement, then it should be informed immediately by the FIRST PARTY and immediate action will be taken by the SECOND PARTY against the complaint.
 - If any mistake or discrepancy is detected in the construction work, the SECOND PARTY will have to solve the concerned issues while the work is in progress.
 - After each phase of installment is paid completely by the FIRST PARTY to the SECOND PARTY, the work of the mentioned stage of construction against that installment shall be completed by the SECOND PARTY.
 - Complete identification documents of the workers engaged in construction is always available with the SECOND PARTY and shall be provided to the FIRST PARTY if requested.
 - The agreement cannot be rejected by the SECOND PARTY without the permission of the FIRST PARTY.
14. If the FIRST PARTY terminates the agreement for any reason, the FIRST PARTY cannot unilaterally interfere in the ongoing work of the second party until the issue is resolved through mutual understanding and discussion between both parties.
 15. If the FIRST PARTY requires additional area (square ft.) beyond what is mentioned in the agreement's drawing, the additional cost will be borne by the FIRST PARTY.
 16. In the construction process, the SECOND PARTY may use Ply, Plain Sheets, or Planks for shuttering purposes as per availability and suitable weather conditions.
 17. Until the FIRST PARTY completes all the installment of the house constructed by the SECOND PARTY, without any balance payments the keys to the newly constructed house will remain in the possession of the SECOND PARTY.
 18. The company will not be held liable for any damages caused by natural disasters.
 19. If additional work is required at the construction site, that is not mentioned in the Agreement (such water drainage or earth filling), the cost will be borne by the FIRST PARTY.
 20. Before entering into an agreement with JAGYA CONSTRUCTION Pvt. Ltd., the FIRST PARTY may modify the room plan, structural drawings, and other details as per their preferences. The company will not be involved in this process. After reviewing all the details, the FIRST PARTY will grant permission to start the work. Although the company ensures quality, the FIRST PARTY may independently inspect the quality of every aspect of the work.

21. PAYMENT TERMS AND DEFAULT PENALTIES:

- All payments must be made as per the agreed installment schedule, with no delays exceeding 7 calendar days from the due date.
- If the FIRST PARTY defaults on any payment, the SECOND PARTY reserves the right to immediately suspend all ongoing work until payment is received in full.
- In the event of payment delays due to loan processing issues or any other beyond the FIRST PARTY's control, the SECOND PARTY shall reasonably accommodate such delays without penalty, provided that the FIRST PARTY promptly remits payment upon resolution of said issues. However, should payment delays by the FIRST PARTY result in the inability to complete the project within the stipulated time frame, the SECOND PARTY reserves the right to adjust the rates for any remaining

Signature

construction phases to reflect current market rates, superseding the originally agreed-upon rates. The FIRST PARTY acknowledges that timely payments are essential for project completion according to schedule, and accepts that extended delays may necessitate such rate adjustments to account for market fluctuations.

- In the event of payment delays by the FIRST PARTY that extend the project completion timeline by more than two (2) months beyond the originally stipulated completion date, the rates shall be subject to adjustment to reflect increases in the market value of materials. Such adjustments shall account for a ten percent (10%) increase in the cost of the remaining project work, irrespective of the actual percentage increase in material costs.
- After reasonable period of non-payment, the SECOND PARTY reserves the right to terminate the contract and retain all previous payments as compensation for work performed and losses incurred.
- All payments must be made through bank transfer, demand draft, or other traceable payment methods to maintain proper records.

21. WORK SCHEDULE AND LABOUR MANAGEMENT:

- The SECOND PARTY maintains complete authority over work scheduling, worker assignments, and work hours.
- The FIRST PARTY shall not interfere with labor management or attempt to direct workers regarding task prioritization, working hours, or methodologies.
- Any concerns regarding work progress must be communicated directly to the project manager or authorized representative of the SECOND PARTY, not to individual workers.
- The SECOND PARTY maintains the right to determine appropriate working days and hours based on project requirements, weather conditions, and legal regulations.
- Worker rest periods and holidays are determined by the SECOND PARTY in compliance with labor laws and cannot be overridden by the FIRST PARTY.

22. DEFAMATION AND SOCIAL MEDIA POLICY:

- The FIRST PARTY agrees not to post negative, defamatory, or misleading statements about the SECOND PARTY on social media platforms, review sites, or other public forums during or after the project.
- All grievances must first be communicated directly to the SECOND PARTY through official channels as specified in this agreement.
- The FIRST PARTY agrees to provide the SECOND PARTY with a reasonable opportunity (minimum 14 business days) to address and resolve any concerns before making any public statements.
- The FIRST PARTY acknowledges that false or defamatory statements published in any medium may result in legal action for defamation and claims for damages to the SECOND PARTY's business reputation.
- In the event of defamatory statements being made, the SECOND PARTY reserves the right to pursue all available legal remedies, including but not limited to claims for financial damages equal to proven business losses resulting from such statements.

23. DISPUTE RESOLUTION PROCESS:

- A mandatory stepped approach to dispute resolution shall be followed: a) Direct negotiation between designated representatives of both parties (7 business days)

- b) Mediation by a mutually agreed third-party mediator (if negotiation fails)
- c) Binding arbitration as per the Arbitration and Conciliation Act, 1996 (if mediation fails)
- d) Legal proceedings in courts of competent jurisdiction in Guwahati (only as a last resort)
- o The FIRST PARTY agrees not to make any public statements regarding disputes during the resolution process.
- o All costs of dispute resolution shall be borne equally by both parties unless otherwise determined by the mediator or arbitrator.
- o

24. DOCUMENTATION AND SITE VISITS:

- o The SECOND PARTY will maintain photographic documentation of all major construction milestones.
- o The FIRST PARTY may conduct site inspections only during designated times arranged in advance with the SECOND PARTY's project manager.
- o Unscheduled visits by the FIRST PARTY that disrupt work or worker moral maybe grounds for additional charges or other remedies.

25. FORCE MAJEURE AND EXCUSABLE DELAYS:

- o In addition to natural disasters, the SECOND PARTY shall not be liable for delays caused by government restrictions, material shortages, labor disputes, or other circumstances beyond reasonable control.
- o Project timelines will be extended accordingly without penalty in such circumstances..
- o

26. TERMINATION AND CANCELLATION:

If the FIRST PARTY terminates this agreement after work has begun for any reasons other than that mentioned in the agreement, in addition to forfeiting the signing amount, a termination fee of 20% of the remaining contract value will be due immediately to cover mobilization costs, resource allocation, and business opportunity costs.

- o The SECOND PARTY may terminate this agreement if the FIRST PARTY breaches any material term and fails to remedy such breach within 14 days of written notice.
- o In case of termination for any reason after work has begun, the FIRST PARTY shall also be liable for demobilization costs including but not limited to worker settlements, equipment removal, and site securing costs.

27. TERMINATION AND MATERIAL PROTECTION:

- o In the event that the FIRST PARTY unilaterally terminates this agreement without mutual consent, all construction materials procured and stocked by the SECOND PARTY at the site shall remain the exclusive property of the SECOND PARTY.
- o The FIRST PARTY explicitly acknowledges that any use, removal, or utilization of these materials without written authorization from the SECOND PARTY following termination shall constitute misappropriation of property.
- o Should the FIRST PARTY use or attempt to use any materials belonging to the SECOND PARTY after unilateral termination, the FIRST PARTY shall be liable to pay the SECOND PARTY: a) The full market value of all materials used or missing, plus a 25% compensation fee b) An administrative penalty of Rs. 25,000/- for breach of contract terms c) Daily damages of Rs. 5,000/- for each day such materials are with held or used without authorization

Phusen

- The SECOND PARTY reserves the right to enter the construction site to retrieve all materials, equipment, and tools belonging to them within 7 days of termination, and the FIRST PARTY shall not obstruct or prevent such retrieval.
- If the FIRST PARTY wishes to retain and use the materials after termination, a separate purchase agreement must be executed at market rates plus a 20% procurement and handling fee.
- The SECOND PARTY shall maintain a comprehensive inventory of all materials delivered to the site, which shall serve as conclusive evidence of materials present on site at the time of termination.
- This clause shall survive the termination of the agreement and remain binding on both parties until all material-related matters are completely resolved.

28. FINANCIAL PROTECTION AND IN DEMNITY:

- The FIRST PARTY hereby agrees to indemnify and hold harmless the SECOND PARTY against all direct and indirect losses, damages, claims, liabilities, costs, or expenses arising from the FIRST PARTY's breach of this agreement.
- The FIRST PARTY shall be liable for any additional costs incurred due to changes in government regulations, tax rates, or legal requirements that occur after the signing of this agreement.
- If any cheque or payment instrument issued by the FIRST PARTY is dishonored or returned, the FIRST PARTY shall pay an additional administrative fee of Rs. 2,500 per instance plus any bank charges incurred by the SECOND PARTY.
- The SECOND PARTY reserves the right to place a legal lien on the property for unpaid balances until full settlement is received.
- Any verbal commitments or promises made by representatives of either party shall not be binding unless documented in writing and signed by authorized representatives of both parties.

29. MATERIAL COST FLUCTUATIONS:

- The quoted project cost is based on material prices as of the date of this agreement. The 2% signing amount paid by the FIRST PARTY shall cover any fluctuations in material costs that may occur during the project period.
- This signing amount ensures that the SECOND PARTY will maintain the agreed construction rates throughout the entire project duration, regardless of market price variations in construction materials.
- If the FIRST PARTY terminates the agreement for any reason, this signing amount shall be forfeited as it serves as security against these material price fluctuations.
- The SECOND PARTY shall maintain documentation of material purchases and price points throughout the project for transparency.

30. WARRANTY AND LIMITATIONS:

- The SECOND PARTY provides a structural warranty of 50.....years from the date of project completion, subject to proper maintenance by the FIRST PARTY.
- The warranty shall be void if: a) The FIRST PARTY makes any structural modifications without written approval from the SECOND PARTY b) Damage occurs due to natural disasters, accidents, or improper maintenance c) The final payment is not made in full d) The property is used for purposes other than those specified in this agreement

DPHUKON

- For non-structural items (plumbing, electrical, etc.), the warranty period shall be24..... months from the date of completion.
- Any repair work under warranty shall be carried out only by the SECOND PARTY or its authorized representatives.
- The maximum liability of the SECOND PARTY for any claim shall not exceed the total value of this contract.

31. SUB-CONTRACTOR AND SUPPLY CHAIN PROTECTION:

- The FIRST PARTY shall not directly hire or engage any sub contractors, workers, or material suppliers who are working or have worked with the SECOND PARTY on this project for a period of 12 months after project completion.
- Any attempt to circumvent the SECOND PARTY by directly dealing with sub contractors or suppliers shall be considered a material breach of this agreement and subject to legal action.
- The FIRST PARTY shall not solicit or entice any employee or subcontractor of the SECOND PARTY to leave their employment or engagement during the project and for a period of 12 months thereafter.

32. INSURANCE AND RISK MANAGEMENT:

- The SECOND PARTY may maintain appropriate contractor's all-risk insurance forth duration of the project if so required by the FIRST PARTY.
- The FIRST PARTY shall be responsible for obtaining and maintaining appropriate property insurance covering the structure and materials once installed.
- In the event of theft or damage to materials stored on site, the FIRST PARTY shall bear all replacement costs unless such loss is covered by the SECOND PARTY's insurance policy.
- The FIRST PARTY shall immediately inform the SECOND PARTY of any notice from government authorities, neighboring property owners, or other parties that may affect the project.

33. PROVISION OF ESSENTIAL FACILITIES AND UTILITIES:-

The FIRST PARTY shall be responsible for arranging and providing all necessary facilities and utilities required for the execution of the project, including but not limited to: adequate water storage and supply systems, motors and mechanical equipment, piping infrastructure, electrical power supply and distribution, worker accommodation facilities, site lighting systems, potable drinking water for personnel, empty cooking gas cylinders, sanitary facilities and toilets, and all other essential amenities and utilities as may be reasonably required by the workforce throughout the entire duration of the project.

34. PAYMENT SCHEDULE:-

The FIRST PARTY shall pay the SECOND PARTY in installments based on the percentage of work completion as outlined in the payment schedule. For this project (including the initial signing amount), the payment structure shall operate proactively to ensure uninterrupted construction. Specifically, the FIRST PARTY must remit the 2nd installment prior to the completion of the first construction phase, the 3rd installment prior to the completion of the second phase, and so forth, to ensure continuous workflow and timely procurement of materials for subsequent phases. This advance payment mechanism is essential for the SECOND PARTY to maintain the project timeline through proper

DPH/...

resource allocation and scheduling. If the FIRST PARTY fails to make such payments within the stipulated timeframe, the project completion may extend beyond the period mentioned in this agreement, and the SECOND PARTY shall not be liable for such delays. Any time lost due to delayed payments shall automatically extend the project timeline by an equivalent period. The SECOND PARTY reserves the right to temporarily suspend work until the required installment is received in full, without incurring any penalty or liability for the resultant delay.

NOW THE INSTALLMENTS AGREED TO:-

Booking/ Signature Amount:-Rs.....52,700/-

total Budget - 34,40,000/-
(thirty four lakh forty thousand)

1st Installment:- Rs.....8,60,000/- 25%

2nd Installment:- Rs.....12,04,000/- 35%

3rd Installment:- Rs.....8,60,000/- 25%

4th Installment:- Rs.....5,16,000/- 15%

IN WITNESS WHEREOF the parties hereto have signed this agreement on the day and year first written above.

IN FAITH AND TESTIMONY, THE PARTIES HAVE SET THEIR RESPECTIVE HANDS ON THIS AGREEMENT ON THE DAY, MONTH AND YEAR WRITTEN ABOVE IN THE PRESENCE OF THE FOLLOWING WITNESSES:

JAGYA
CONSTRUCTION

WITNESSES :

1.

[Signature]
(FIRSTPARTY/OWNER)

2.

(SECONDPARTY/JAGYACONSTRUCTION)

ADDENDUM

This Addendum form is an integral part of the above signed Agreement. It states as follows:-

"CONSTRUCTION RESTRICTIONS DURING PROJECT EXECUTION:-

The FIRST PARTY hereby agrees and undertakes that during the entire duration of this project, no construction activities of any nature shall be undertaken on the agreed land without the prior written consent of the SECOND PARTY. This restriction expressly includes, but is not limited to, the construction of boundary walls, extensions, temporary structures, toilets, or any other additions or modifications to the property.

The FIRST PARTY acknowledges that any construction activities may only commence after the formal completion and handover of the project by the SECOND PARTY, as evidenced by a completion certificate issued by the SECOND PARTY.

In the event the FIRST PARTY undertakes any unauthorized construction during the project period, whether utilizing the SECOND PARTY'S labor, materials, equipment, or resources, or through independent means, the SECOND PARTY reserves the right to:

a) Impose a penalty of Rs. 20,000 (Twenty Thousand Rupees only) plus the actual cost of any materials lost, damaged, or misappropriated during such unauthorized construction; b) Suspend work on the project until the unauthorized construction is rectified and penalties are paid in full; c) Recover all additional costs and expenses incurred due to such unauthorized activities; d) Terminate this agreement with immediate effect, while retaining all payments made to date.

The penalty amount and material costs shall be payable within 14 days of written notice from the SECOND PARTY. The FIRST PARTY shall be solely liable for any delays, additional costs, or complications arising from unauthorized construction activities. This clause is incorporated to protect the Company's interests and ensure project integrity, as unauthorized construction often leads to disputes regarding resource utilization and project scope variations.

The FIRST PARTY expressly waives any claim of denial or lack of knowledge regarding unauthorized construction activities undertaken during the project period and agrees to the penalty structure outlined herein."

PUBLICITY AND MEDIA RIGHTS:-

The FIRST PARTY hereby grants Jagya Construction the non-exclusive, royalty-free right and license to photograph, video record, and otherwise document the construction work performed under this Agreement ("Documentation") for the purpose of marketing, advertising, and promotional activities across all media platforms, including but not limited to social media, websites, brochures, and other marketing materials.

The Documentation may include: a) Progress photographs and videos during construction phases b) Before, during, and after completion imagery c) Aerial or drone footage of the construction site and completed work d)

Jagya

Interior and exterior views of the completed construction e) Any other visual documentation deemed appropriate by **Jagya Construction** for promotional purposes


If the FIRST PARTY objects to such Documentation and/or its publication for promotional purposes, the FIRST Party must provide written notice of such objection at the time of execution of this Agreement. Upon receipt of such written objection, **Jagya Construction** shall refrain from creating or publishing any Documentation of the construction work performed for the FIRST PARTY.

NON-DISPARAGEMENT AND MEDIA INTERACTION:-

In extension to Clause 22 of this Agreement, the First Party agrees not to make statements against Jagya Construction to news media, social media, or reporters unless **Jagya Construction** has been adjudged guilty by a court of law regarding services under this Agreement. The restrictions set forth in this Clause as well as clause 22 shall not apply if and only when: a) A court of competent jurisdiction has adjudged **Jagya Construction** guilty of wrongdoing, negligence, breach of contract, or any other legal violation in relation to the services provided to the First Party under this Agreement; AND b) Such statements are made subsequent to such judicial determination becoming final and non-appealable; AND c) Such statements are factual and limited to the specific findings of the court. Breach of this provision shall entitle **Jagya Construction** to seek damages and injunctive relief.

This Addendum shall be read in conjunction with the main agreement.

SIGNATURES:-p


FIRSTPARTY

SECONDPARTY

JAGYA CONSTRUCTION

HEAD OFFICE

PANJABARI ROAD, GUWAHATI-781037

GSTIN-18EEZPB1423R1ZS

DATE: 25/09/2025

B CLASS

WORK TYPE: G+1 foundation Below full finishing ground floor.

WORKS: Construction Work, Electrical, Plumbing, Sanitary Fittings, Putty Color, Tiles, False Ceiling (Gypsum / PVC), Door, Window, Ventilation, Semi Modular Kitchen, Basin.

ROD: All Durgapur brandas per availability (In case of all branded TMT Bars, Extra charge will be levied Rs.150/-and above persqft cost.)

CEMENT: Star, Ambuja, Amrit, Surya gold, Max, TAJ Dalmiya (As per availability)

(In casting work such as foundation and slab we use dhalai master or DSP in other works we use normal cement.)

BRICK: Red Bricks / AAC Block Red Bricks

ELECTRICAL WIRE: Havells/Finolex/Polycab(Cooper Wire): Polycab(Cooper Wire), Main circuit 4 mm, DV to board circuit 2.5 mm, Board to board circuit 1.5 mm, Switch and Light 0.75 mm, Other 1 mm Havells

ELECTRICAL: Front Elevation as per design wall light/profile light, connection only provided by meter box, Earthing, electrical fittings and AC point are not included.

LIGHT: Havells/Crompton/SYSKA Havells

Chain light sand other fancy lights are available from any Brands.

SWITCH: Gold Model / Kolors

MASTER BED ROOM: Three(3)nos. electrical point, 2x2 Floor Tiles, Putty, Color.

OTHER BED ROOM: Three(3) nos. electrical point, 2x2 Floor Tiles, Putty, Color.

Signature

DRAWING / DINING HALL: False Ceiling, Light(08) nos. 6+3 color light, Electrical Plug Point, Basin, Mirror of 2 x 2.5feet, 2 x 2 floor tiles.

BATHROOM: 1nos. 9watt light, Exhaust Fan, Basin, Mirror 2x2 ft., Tap, Faucet Pipe, Kumud/WC(Indian One(1) piece and WC one (1) piece), Soap stand, Towel Stand, 5 feet height wall tiles, One plastic box.

KITCHEN: 2nos. 9watt light, Slab Tiles, Slab Breath 1.5ft. to 2ft., Semi modular kitchen in L shape floor to slab 2.5 feet, 2 x 2 floor tiles, All electrical points, Exhaust Fan, 1 no Sink, 25inch x 22 inch, 1no tap.

MODULER WORK MATERIALS: Ply 25 years guarantee BOB, Maika, Thinner 0.70 outer .80 mm fittings and accessories stainless steel s/s, (Any normal brand)

(SEMI MODULER KITCHEN – 32 SQFT IN L SHAPE)

NOTE : (IF ASSAM TYPE TIN 0.40MM ,COLOUR TIN ANY NORMAL BRAND, STRUCTURE IRON FRAME,PIPE 9 TO 13 KG 1.5x1.5 INCH PIPE ANY BRAND)

PLUMBING: Prince/Supreme/Ashirbad Prince

BASINS: Drawing Dining Hall, Kitchen.

VERANDA: Asper Elevation Design.

DOORFRAME: Wood (Hard wood, As per availability)/Tata Ezyfit door frame.

MAINDOOR: Segun Wood.

- Only single palla door.

OTHER DOORS: Readymade Ply Door.

BATHROOMDOOR: Plastic Fiber

WINDOWS/VENTILATION: Aluminium (Silver colour/Wood (Hard wood)

GRILLS : Only window and ventilation plain sign square 10 mm solid bar.

HEADROOM : 8ft height 0.40 mm colour Tin, Iron structure 13 kg pipe 1.5x1.5 inch pipe.

COLOUR/PUTTY: Asian (Premium & Apex inner &Outer)/Indigo/Berger Asian

TILES: 2x2 neno

ALL TILES SIZE: Floor 2x2 neno, Wall 12x18 inch, Bathroom floor 1x1 ft, Stairs 2x2 neno.

BATH ROOM TILES HEIGHT: 5feet Wall Height.

SANITARY: Cera/Parryware/Any brand as per company choice.

Prince

PLINTH HEIGHT: MAXIMUM 4FT 5 feet

ZALI SIZE: _____

POST SIZE: _____

PLINTH BEAM: _____

SLAB: 8x10MM Bar Double Zali, Thick ness 5inch, Bar binding gap 4Inch, Concrete M20.

BRICKWALLSIZE: 10-inch Plinth for RCC,& 5-inch Plinth for Assam Type & Partition Wall 5inch.

DOOR/WINDOW FRAME SIZE: : 4x3 inch Inner and outer.

DOOR SIZE:

- **MAIN DOOR:-** DOOR SIZE : 3.5'x7'
- **OTHER DOORS :-** FOR BED ROOM:- DOOR SIZE : 3'x7'
- **BATH ROOM DOOR:-** DOOR SIZE : 2'6"x7'
- **FOR EXTRA EXIT DOOR SIZE :-** 2'x6'

WINDOW SIZE: 5x4, 5x3, 1.5x5 (Ventilation height 1.5 ft, Breadth same with window size.)

PERAPET WALL: Only front side for elevation other three sides are not included.

SEPTIC TANK: 7'x7'x12'(LxHxB) – C/C

WATER TANK: 1000 Litre (Syntax)

STARTING DATE: 05/10/2025

DIRECTION OF THE PLOT:

LAND SIZE:

AS PER AGREEMENT:-

PLINTH SQFT: 1290

SLAB SQFT: 1680

DPHUSA

INSTALLMENTS: (ANY CLAUSES RETURN CAN NOT BE CHANGE FOR ANY REASON)

FORRCC —



1. PLINTH — 35% 25%
2. SLAB AND POST — 30% 35%
3. BRICK WALL AND PLASTER AND SEPTIC TANK — 20% 25%
4. OTHER FULL FINISHING WORK — 15%

FORASSAM TYPE —



1. PLINTH — 35%
2. BRICK WALL — 30%
3. PLASTER AND SEPTIC TANK — 20%
4. OTHER FULL FINISHING WORK — 15%

N.B.:

1.Amount should be paid by the owner before the work start in part by part as mentioned above. Every Partshow above should be paid in full in a single payment. If the work goes beyond the time limit because of non-payment of installment on time, 2nd party will not be responsible for that case.

2.The Company will provide either trade or non- trade materials as a project materials as per agreement, Client should not raise any objection regarding trade or non- trade materials uses.

Signature

SIGNATURE OF THE OWNER SIGNATURE OF THE

SECOND

PARTY

51